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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 
2. AMENDMENT/MODIFICATION NO. 
  P00053 

5. PROJECT NO. (If applicable) 
 N/A 

6. ISSUED BY  
                                                                          CODE 
   45TH CONTRACTING SQUADRON  
   1201 EDWARD H. WHITE ST, BLDG 423 
   PATRICK AFB, FL 32926-3238 
    

FA2521  7. ADMINISTERED BY (If other than Item 6) 
                                                                             CODE 

  
 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 
 

 Computer Sciences Raytheon 
   P.O. Box 4127 
 Patrick AFB FL 32925-4127 

9A. AMENDMENT OF SOLICITATION NO. 
  

 

   (X ) 

9B. DATED (SEE ITEM 11) 
  

 

 
  X 

10A. MODIFICATION OF CONTRACT/ORDER 
         NO. 

 F08650-00-C-0005 
10B. DATED (SEE ITEM 13) 

3 Feb 00  CODE   0DN90 1L FACILITY CODE   

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
 
 

       The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of offers          
            is extended,                is not extended. 
 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 

(a) By completing Items 8 and 15, and returning   1    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer 
submitted; or © By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGE- 
MENT TO BE RECEIVED AT THE PLACE  DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT 
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or 
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 
  See Section G                     NET INC.    +$685,000 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS 
       IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON- 
    TRACT ORDER NO. IN ITEM 10A.     

3. EFFECTIVE DATE 
  1 Oct 01 

 PAGE    OF  PAGES 

 4. REQUISITION/PURCHASE REQ. NO. 
 SEE SCHEDULE 

 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,  
     appropriation date, etc.)   SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

 
X D. OTHER (S pec i f y  t ype  o f  mod i f i ca t i on  and  au tho r i t y ) 

 52.232-18, Availability of Funds (APR 84) 
 

E. IMPORTANT:  Contractor           is not,            is required to sign this document and return  _   copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
 POC:  CELSO CARBONELL 
 PHONE:  321-494-9937 
 E-MAIL: celso.carbonell@patrick.af.mil 
 
       SEE PAGE TWO 

E xcep t  as  p rov i ded  he re i n ,  a l l  t e rm s  and  cond i t i ons  o f  t he  docum en t  re fe renced  i n  I t em  9A  o r  10A ,  as  he re to fo re  changed ,  
r em a i ns  unchanged  and  i n  f u l l  f o r ce  and  e f f ec t .   15A. NAME AND TITLE OF SIGNER (Type or print) 

  
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
 KYLE C. ROBERTS 
 Contracting Officer 

15B. CONTRACTOR/OFFEROR 
 
 

_____________________________________________
 

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
 
  

(Signature of Contracting Officer 

16C. DATE SIGNED 
 

      
                                                                                                                     d STANDARD FORM 30 (REV. 10-83)
 Prescribed by GSA 
 FAR (48 CFR) 53.243 

     2 

X  

 
  



Modification P00053 
F08650-00-C-0005 

Page 2 of 2 

STANDARD FORM 30 (continued) 
 

A. The purpose of this unilateral modification is to incorporate additional funding into CLIN 
2010AC (CAP) in the amount of $685,000.  The amount of $385,000 of these funds is 
exclusively for the purchase of building materials to support the 45 CES O&M Mission. 

B. This modification also adjusts the fund cite distributions of ACRNs CA and CL (A-76 
Weather Function) by creating ACRN CM (ESP Code TC) to adequately identify funding for 
the Force Protection Weather Function. 
 
A vertical line in the right margin denotes changes.  

 
     C.  Part 1- THE SCHEDULE 
 
 (1) Section A – Contract Form  
 

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby 
changed from $164,465,257 to $165,150,257 an increase of $685,000. 

  
 (2) Section B – Supplies/Services and Price/Cost 
 

CLIN 2010AC (Contractor Acquired Property) is increased by $685,000. Pages B-16, B-17 
and B-38 are hereby superseded by the attached replacement pages B-16, B-17 and B-38, 
marked “Modification P00053”.   

 
 (3) Section G – Contract Administration Data 
 

ACRN CA is changed from $52,708,064 to $52,638,776, a decrease of $69,288.  
ACRN CL is changed from $177,186 to $165,669, a decrease of $11,517.  
ACRN CM (ESP Code TC) is hereby established in the amount of $80,805.  
ACRN CN is hereby established in the amount of $385,000.   
ACRN CP is hereby established in the amount of $300,000. 
 
The attached replacement page G-1.2 marked “Modification P00053” hereby supersedes 
Page G-1.2. 

 
     D.  All other contract terms and conditions remain unchanged. 
 
///////////////////////////////////////////////////////////////////////LAST ITEM//////////////////////////////////////////////////////////////////// 



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

2010 REIMBURSABLE SERVICES
(Non-fee bearing)

2010AA Overtime 1 JO 5,450,907$         
From Change To

Est. Cost 5,450,907$       5,450,907$     

2010AB Travel and Per Diem 1 JO 877,000$            
From Change To

Est. Cost 877,000$          -$             877,000$        

2010AC Contractor Acquired Property (CAP) 1 JO 5,898,345$         
Est. Amount Unfunded Funded

Est. Cost 7,572,224$       1,673,879$  5,898,345$     

2010AD Downrange A&E 1 JO 1,590,000$         
From Change To

Est. Cost 1,590,000$       -$             1,590,000$     

2010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               

P00053
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003) -$                    

ESTIMATED COST (CLIN 2003)                -$                    

AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)           -$                    

ESTIMATED COSTS (CLINS 2010AA - AE)    -$                    

TOTAL ESTIMATED AMOUNT  FY02 -$                    

 
ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003) 45,263,486$       

ESTIMATED COST (CLIN 2003)                -$                    

AWARD FEE (CLINS 2009AD - AT)           3,007,535$         

ESTIMATED COSTS (CLINS 2010AA - AE)    13,816,252$       

TOTAL ESTIMATED AMOUNT  FY02 62,087,273$       

P00053
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

SUMMARY
1.  Total Phase-in Price 142,597$           

2.  Total Estimated Amount - FY 00 35,223,527$      

3A.  Total Estimated Amount - FY 01 -$                   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B.  Total Estimated Amount - FY 01 70,704,392$      
(CLINs 1002-1010 [exclude 1009AA-AC])

4A.  Total Estimated Amount - FY 02 -$                   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B.  Total Estimated Amount - FY 02 62,087,273$      
(CLINs 2002-2010 [exclude 2009AA-AC])

5A.  Total Estimated Amount - FY 03 64,005,116$      
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B.  Total Estimated Amount - FY 03 64,644,456$      
(CLINs 3002-3010 [exclude 3009AA-AC])

6A.  Total Estimated Amount - FY 04 65,047,662$      
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B.  Total Estimated Amount - FY 04 65,707,981$      
(CLINs 4002-4010 [exclude 4009AA-AC])

7A.  Total Estimated Amount - FY 05 66,025,115$      
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B.  Total Estimated Amount - FY 05 66,704,383$      
(CLINs 5002-5010 [exclude 5009AA-AC])

8A.  Total Estimated Amount - FY 06 67,658,824$      
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B.  Total Estimated Amount - FY 06 68,357,653$      
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 298,102,841$    
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06 433,572,262$    
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B) P00053
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Modification P00053 
F08650-00-C-0005 

Page G-1.2 

PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 ($69,288) $52,638,776
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $467,500
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $15,428
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $60,775
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,795,200
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $224,400
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $33,660
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $271,150
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $21,505
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,619,870
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 ($11,517) $165,669
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $80,805 $80,805
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000

Total FY02 $59,079,738
 

 
 
 
PRs obligated under this modification: 
FQ252012331000       $ 385,000 
FQ252012390300       $ 300,000 
 
 
 
 
 
 
 
 
 




